

PREDICTING THE UNPREDICTABLE

PRAGMATIC APPROACHES TO ESTIMATING PROJECT SCHEDULE OR COST



AUTHOR OF "MANAGE IT!"
YOUR GUIDE TO MODERN, PRAGMATIC PROJECT MANAGEMENT"

JOHANNA ROTHMAN

Predicting the Unpredictable

Pragmatic Approaches to
Estimating Project Schedule or Cost

Johanna Rothman

This version was published on 2015-05-26

ISBN 978-1-943487-03-5



Practical ink

No part of this book may be reproduced or transmitted in any form or by any means, electronic or mechanical, including photocopying, recording or by any information storage and retrieval system, without written permission from the author.

Every precaution was taken in the preparation of this book. However, the author and publisher assumes no responsibility for errors or omissions, or for damages that may result from the use of information contained in this book.

Many of the designations used by manufacturers and sellers to distinguish their products are claimed as trademarks. Where those designations appear in this book, and Practical Ink was aware of a trademark claim, the designations have been printed in initial capital letters or in all capitals.

©2015 Johanna Rothman

*To everyone who was ever asked,
“How much will this project cost?” or
“How long will this project take?”*

Contents

- Acknowledgements i
- 1. Introduction 1
 - 1.1 Estimates Are Guesses or Predictions 1
 - 1.2 Estimates Change 2
 - 1.3 Estimates Expire 3
- 2. What Estimates Are 5
 - 2.1 Provide an Accurate but Not Precise Estimate 6
- 3. Why Do We Estimate Anyway? 8
 - 3.1 Why Do You Estimate? 9
 - 3.2 Ask This Question Before You Estimate 11
- 4. Software is Learning, Not Construction 12
 - 4.1 Inch-Pebbles or Small Stories Show Progress 14
 - 4.2 Learn With Spikes 14
- 5. Think About Estimation 15
 - 5.1 Estimating the Unknown: Dates or Budgets 16
 - 5.2 Determine Your Degrees of Freedom 17
 - 5.3 Insist on a Ranked Backlog 19
 - 5.4 The Team Doing the Work Provides the Estimate 20
- 6. How to Estimate 22

CONTENTS

6.1	Your First Best Bet: Make Your Stories and Chunks Small	22
6.2	Your Second Best Bet: SWAG and Refine . . .	23
6.3	Collect Data	24
6.4	When You Have a Decreed Date	26
6.5	Wrap Up	29
6.6	Estimating a Program	32
6.7	Beware of These Program Estimation Traps . .	35
7.	Rolling Wave Planning	38
7.1	Learn as the Project Proceeds	38
8.	There Is No Correct Estimation Model	40
8.1	We Invent; We Don't Repeat	42
9.	But I Need to Know When the Project Will Be Done	44
9.1	What You Can Say to Managers Who Think They Need to Know	45
10.	NoEstimate or Do Your Estimates Provide Value?	47
11.	Use All Four Parts of Project Estimation	49
11.1	Part 1: Create an Initial Estimate	49
11.2	Part 2: Track Estimation Quality Factor to Understand the Project Estimate	51
11.3	Part 3: Use EQF to Manage Project Concerns .	52
11.4	Part 4: Update Your Estimate as You Know More	52
12.	Show Your Status and Update Your Estimate . . .	54
12.1	Probabilistic Scheduling	54
13.	Refocusing: 90% Done Is Not Almost Done	57
14.	Future Fixes	60

CONTENTS

14.1 Plan Ahead	60
14.2 Hindsight is 20-20	61
14.3 Track Your Estimates	62
14.4 Measure Bad Fixes	63
14.5 Manage Your Buffers	65
14.6 Incorporate Agility	66
 Troubleshooting Your Estimation Problems	68
15.Avoid Multitasking	69
16.Avoid Student Syndrome	71
17.Estimation Units Predict Schedule Slippage	73
18.Edit Those Epics	75
19.What You Can Do For Estimation	79
20.Estimation Depends On...	82
21.Estimating Testing Time	85
22.Need to Learn More About the Work You're Doing? Spike It!	90
22.1 How Does a Spike Work?	90
22.2 Spikes Are About Learning	92
22.3 What Happens to the Code at the End of the Spike?	92
22.4 "Use the Code As Is..."	93
22.5 How Many People Were Involved in the Learn- ing?	94
23.Use Targets as Estimates	95
23.1 How to Use Targets	95

CONTENTS

23.2 When the Target Is a Trap 96

24. How to Avoid Three Big Estimation Traps 97

25. Understanding Multitasking and the Cost of De-
lay on Estimation 100

26. What You Know About Estimation Now 106

26.1 Transition to an Agile Approach or an Incre-
mental Approach for Your Projects 106

26.2 Make Your Features Small 107

26.3 Iterate on your Estimate 107

26.4 Don't Multitask 108

26.5 Don't Let Defects Dictate Your Estimate 108

26.6 Final Thoughts 108

Glossary 109

References 112

More from Johanna 113